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ESTIMATE RUN 10/05/2012

ESTIMATE SUMMARY 13:27:42

CONTID: C18338         ESTIMATE NO: 0005 PROG 2005

PCN: 18338-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2:SIGNALS @ 12TH AVE & EB I-70 PERCENT TIME:

PROJECT NO: FSA002A-005                   

SH2:SIGNALS @ 12TH AVE & EB I-

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 09/29/2012 DATE TIME STARTED 05/07/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/15/2012 DATE WORK BEGAN

 DATE AWARDED 04/02/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/12/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 05/07/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 646,441.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 559,855.00 NON-PARTICIPATING 14,828.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,304.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.67

WORK DAYS

WORK DAYS

71.73%

182,764.50

14,828.57

12,524.57

12,524.57

$

$

$

$

741.00

462,935.82

463,676.82

0.00

463,676.82

-8,397.83

0.00

455,278.99

0.00

AMOUNT DUE 455,278.99 12,524.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,524.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 21.000

0.000

202-00190  
 

21.000

SY  

12.43000 261.0321.000

0.00

0010 *Removal of Sidewalk 11.000

0.000

202-00200  
 

84.000

SY  

12.43000 136.7311.000

0.00

0015 *Removal of Curb 40.000

0.000

202-00201  
 

40.000

LF  

3.39000 135.6040.000

0.00

0020 *Removal of Curb and Gutter 127.000

0.000

202-00203  
 

238.000

LF  

5.09000 646.43127.000

0.00

0025 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

27.000

SY  

14.69000 0.000.000

0.00

0030 *Removal of Asphalt Mat 1.000

20.000

202-00220  
 

92.000

SY  

20.34000 427.1421.000

406.80

0035 *Removal of Pavement Marking 121.000

0.000

202-00250  
 

1,267.000

SF  

4.52000 546.92121.000

0.00

0040 Removal of Ground Sign 1.000

1.000

202-00810  
 

2.000

EACH

84.00000 168.002.000

84.00

0045 Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

1.000

L S 

8,185.00000 8,185.001.000

4,092.50

0050 *Potholing 49.500

0.000

203-01597  
 

120.000

HOUR

97.00000 4,801.5049.500

0.00

0055 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

60.000

HOUR

62.36000 0.000.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Gravel Bag 0.000

0.000

208-00034  
 

150.000

LF  

3.89000 0.000.000

0.00

0065 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

490.00000 980.002.000

0.00

0070 Storm Drain Inlet Protection (Type 2) 35.000

0.000

208-00052  
 

90.000

LF  

12.00000 420.0035.000

0.00

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

36.000

HOUR

34.00000 0.000.000

0.00

0080 *Erosion Control Supervisor 28.500

4.500

208-00205  
 

90.000

HOUR

82.24000 2,713.9233.000

370.08

0085 Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

335.00000 0.000.000

0.00

0090 *Modify Inlet 0.000

0.000

210-04020  
 

2.000

EACH

3,390.00000 0.000.000

0.00

0095 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

1.960

403-00720  
 

55.000

TON 

134.00000 262.641.960

262.64

0100 *Drilled Caisson (36 Inch) 88.000

0.000

503-00036  
 

88.000

LF  

238.00000 20,944.0088.000

0.00

0105 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

7.000

LF  

226.00000 0.000.000

0.00

0110 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

2.000

EACH

4,520.00000 0.000.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

120.000

LF  

4.45000 0.000.000

0.00

0120 *Concrete Sidewalk (6 Inch) 14.000

0.000

608-00006  
 

171.000

SY  

39.55000 553.7014.000

0.00

0125 *Concrete Curb Ramp 46.000

0.000

608-00010  
 

63.000

SY  

100.57000 4,626.2246.000

0.00

0130 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

52.000

SY  

110.74000 0.000.000

0.00

0135 *Curb and Gutter Type 2 (Section I-B) 29.000

0.000

609-21010  
 

35.000

LF  

20.34000 589.8629.000

0.00

0140 *Curb and Gutter Type 2 (Section II-B) 62.000

0.000

609-21020  
 

62.000

LF  

22.60000 1,401.2062.000

0.00

0145 *Curb, Gutter and Sidewalk (Special) 0.000

0.000

609-22900  
 

51.000

LF  

48.59000 0.000.000

0.00

0150 *Median Cover Material (Concrete) 103.000

0.000

610-00030  
 

103.000

SF  

5.65000 581.95103.000

0.00

0155 *2 Inch Electrical Conduit (Bored) 1,042.000

0.000

613-00206  
 

1,042.000

LF  

11.63000 12,118.461,042.000

0.00

0160 *3 Inch Electrical Conduit (Bored) 924.000

0.000

613-00306  
 

924.000

LF  

13.26000 12,252.24924.000

0.00

0165 2 Inch Electrical Conduit (Plastic) 226.000

0.000

613-01200  
 

226.000

LF  

6.03000 1,362.78226.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 3 Inch Electrical Conduit (Plastic) 348.000

0.000

613-01300  
 

348.000

LF  

7.49000 2,606.52348.000

0.00

0175 Pull Box (Special) 21.000

0.000

613-07000  
 

21.000

EACH

706.00000 14,826.0021.000

0.00

0180 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

10,020.00000 10,020.001.000

0.00

0185 Light Standard Steel (35 Foot) 2.000

0.000

613-32350  
 

2.000

EACH

4,143.00000 8,286.002.000

0.00

0185 MATERIAL ALLOWANCE Light Standard Steel (35 Foot) 0.000

0.000EACH

3,299.00000 0.000.000

0.00

0190 Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

623.00000 1,246.002.000

0.00

0195 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

2.000

EACH

1,619.00000 3,238.002.000

0.00

0200 *Luminaire High Pressure Sodium (250 Watt) 8.000

0.000

613-70250  
 

8.000

EACH

377.00000 3,016.008.000

0.00

0205 Sign Panel (Class I) 119.000

12.000

614-00011  
 

131.000

SF  

25.53000 3,344.43131.000

306.36

0205 MATERIAL ALLOWANCE Sign Panel (Class I) 5.053

-5.053SF  

25.53000 0.000.000

-129.00

0210 Steel Sign Post (2x2 Inch Tubing) 0.000

12.000

614-00216  
 

12.000

LF  

6.83000 81.9612.000

81.96
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Pedestrian Signal Face (16) (Countdown) 10.000

0.000

614-70150  
 

10.000

EACH

477.00000 4,770.0010.000

0.00

0215 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 
(Countdown)

0.000

0.000EACH

477.00000 0.000.000

0.00

0220 Traffic Signal Face (12-12-12) 25.000

0.000

614-70336  
 

25.000

EACH

562.00000 14,050.0025.000

0.00

0220 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

0.000EACH

562.00000 0.000.000

0.00

0225 Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

943.00000 2,829.003.000

0.00

0225 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12-12) 0.000

0.000EACH

943.00000 0.000.000

0.00

0225 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12-12) 0.000

0.000EACH

943.00000 0.000.000

0.00

0230 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

17,268.00000 34,536.002.000

0.00

0235 Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

4,525.00000 9,050.002.000

0.00

0235 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 0.000

0.000EACH

4,525.00000 0.000.000

0.00

0240 Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

3.000

EACH

8,520.00000 25,560.003.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

1.000

EACH

17,972.00000 17,972.001.000

0.00

0245 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-25 Ft Mast Arm)

0.000

0.000EACH

13,718.00000 0.000.000

0.00

0250 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

1.000

EACH

18,376.00000 18,376.001.000

0.00

0250 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-30 Ft Mast Arm)

0.000

0.000EACH

14,354.00000 0.000.000

0.00

0255 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

1.000

EACH

18,872.00000 18,872.001.000

0.00

0255 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-35 Ft Mast Arm)

0.000

0.000EACH

14,790.00000 0.000.000

0.00

0260 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

1.000

EACH

19,391.00000 19,391.001.000

0.00

0260 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-40 Ft Mast Arm)

0.000

0.000EACH

15,245.00000 0.000.000

0.00

0265 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

22,345.00000 22,345.001.000

0.00

0265 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-45 Ft Mast Arm)

0.000

0.000EACH

17,836.00000 0.000.000

0.00

0270 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

1.000

EACH

22,947.00000 22,947.001.000

0.00
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PCN: 18338-BID    ESTIMATE RUN

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-50 Ft Mast Arm)

0.000

0.000EACH

18,364.00000 0.000.000

0.00

0275 Telemetry (Field) 1.000

1.000

614-86105  
 

2.000

EACH

2,129.00000 4,258.002.000

2,129.00

0280 Traffic Signal Controller (Solid State) (Full-Actuated) 2.000

0.000

614-86239  
 

2.000

EACH

3,323.00000 6,646.002.000

0.00

0285 Closed Circuit Television 2.000

0.000

614-87320  
 

2.000

EACH

4,233.00000 8,466.002.000

0.00

0285 MATERIAL ALLOWANCE Closed Circuit Television 0.000

0.000EACH

4,233.00000 0.000.000

0.00

0290 Ethernet Switch 1.000

1.000

614-87690  
 

2.000

EACH

3,534.00000 7,068.002.000

3,534.00

0290 MATERIAL ALLOWANCE Ethernet Switch 0.615

-0.615EACH

3,534.00000 0.000.000

-2,175.00

0295 *Construction Surveying 0.750

0.000

625-00000  
 

1.000

L S 

2,091.00000 1,568.250.750

0.00

0300 *Mobilization 0.936

0.000

626-00000  
 

1.000

L S 

54,061.19000 50,601.270.936

0.00

0305 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

650.00000 0.000.000

0.00

0310 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

2.000

GAL 

198.00000 0.000.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

60.000

SF  

12.43000 0.000.000

0.00

0320 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

118.000

SF  

23.73000 0.000.000

0.00

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

456.000

0.000

627-30410  
 

1,388.000

SF  

8.48000 3,866.88456.000

0.00

0330 *Locate Monuments 0.000

0.000

629-01110  
 

4.000

HOUR

113.00000 0.000.000

0.00

0335 *Flagging 481.000

32.500

630-00000  
 

513.500

HOUR

23.73000 12,185.36513.500

771.23

0340 *Uniformed Traffic Control 47.500

13.000

630-00003  
 

80.000

HOUR

68.00000 4,114.0060.500

884.00

0345 *Traffic Control Inspection 47.000

6.000

630-00007  
 

53.000

DAY 

91.00000 4,823.0053.000

546.00

0350 *Traffic Control Management 40.000

5.000

630-00012  
 

90.000

DAY 

272.00000 12,240.0045.000

1,360.00

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

1.000

EACH

125.00000 0.000.000

0.00

0360 *Construction Traffic Sign (Panel Size A) 17.100

0.000

630-80341  
 

31.000

EACH

57.00000 974.7017.100

0.00

0365 *Construction Traffic Sign (Panel Size B) 36.900

0.000

630-80342  
 

41.000

EACH

62.00000 2,287.8036.900

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

12.000

EACH

68.00000 612.009.000

0.00

0375 *Construction Traffic Sign (Special) 136.800

0.000

630-80344  
 

152.000

SF  

17.00000 2,325.60136.800

0.00

0380 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

5.000

EACH

1,356.00000 6,102.004.500

0.00

0385 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

6.000

EACH

622.00000 2,239.203.600

0.00

0390 *Drum Channelizing Device 20.700

0.000

630-80360  
 

60.000

EACH

23.00000 476.1020.700

0.00

0395 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

5.000

EACH

28.00000 0.000.000

0.00

0400 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

100.000

LF  

39.00000 0.000.000

0.00

0405 *Traffic Cone 180.000

0.000

630-80380  
 

300.000

EACH

1.13000 203.40180.000

0.00

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Partnering Program 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0420 F/A Adjust Utilities 0.000

0.000

700-70060  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18338-BID    ESTIMATE RUN 10/05/2012

PROJECT: FSA002A-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0440 Const Surveying (Hour) 4.000

0.000

625-00001  
 

4.000

HOUR

100.00000 400.004.000

0.00

CAT 462,935.7912,524.57645,700.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

741.00000 741.001.000

0.00

CAT 741.000.00741.00CURRENT AMT0400 $ $ $

$ 463,676.7912,524.57$646,441.32$CURRENT AMTPROJECT TOTAL


